Raport programu Gantt Project

Projekt: Work scheduling part 2

Początek : 14-05-19

Koniec: 14-11-13

Organizacja:

Adres WEB: http://

Opis:

Date: 2014-05-18 22:16:31

Lista zadań

Nazwa	Początek	Koniec	Kamie	%
			nilow	
1. removal of humus	14-05-19	14-05-20	false	0
2. export of humus	14-05-19	14-05-22	false	0
3. excavation for	14-05-23	14-06-10	false	0
foundation (to spoil)				
4. excavation for	14-05-23	14-05-26	false	0
foundation (to export)				
5. hand excavations	14-06-11	14-06-18	false	0
6. concrete base	14-06-19	14-06-19	false	0
7. installation of footing	14-06-20	14-07-08	false	0
8. backfilling of trenches	14-07-09	14-07-10	false	0
9. installation of poles	14-07-09	14-07-30	false	0
10. installation of ground	14-07-31	14-08-08	false	0
beams				
11. installation of wall	14-07-31	14-09-17	false	0
panels				
12. installation of roof	14-09-18	14-10-07	false	0
girders				
13. installation of roof	14-10-08	14-10-30	false	0
panels				
14. installation of	14-10-31	14-11-10	false	0
skylights				
15. installation of	14-11-11	14-11-12	false	0
cornices				

Lista osób

Osoba Przypisana Rola email Telefon

Wykres Gantt'a




Diagram osób

